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INSTRUCTIONS: 
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar 
quarter during which the projects are active.  

 

WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Performance of Pile Supported Sign Structures 

WisDOT Project ID 

0092-14-02 

Principal Investigator Name 

Andrew Boeckmann 

Project Oversight Committee Chair Name 

Jeff Horsfall 

Project Start Date (m/d/yyyy) 

8/8/2013 

(Area Code) Telephone Number 

573-882-6084 

(Area Code) Telephone Number 

608-243-5993 

Original End Date (m/d/yyyy) 

2/7/2015 

Email Address 

boeckmanna@missouri.edu 

Email Address 

Jeffrey.Horsfall@dot.wi.gov 

Current End Date (m/d/yyyy) 

2/7/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

*Total expenditures as of early June. Currently processing invoice from subcontractor for construction costs, which will bring the percent 
expended closer to 100. 

 

Project Description   

Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations. 

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

The research team completed Task 2, Field Research, in this quarter. The team finalized construction plans for the 
project, coordinated with the contractor to schedule the construction, and provided field oversight for the construction, 
which was completed June 2 through June 6, 2014. The research team also applied all instrumentation, built and/or 
acquired data acquisition systems for the various instrumentation, and acquired hydraulic system to apply loads during the 
field load test. Various other preparations were also completed in advance of the load test. The load test was conducted 
successfully June 18, 2014. The team ensured all data acquisition was completed successfully before disassembling and 
returning the load test equipment. 

 
Anticipated Work Next Quarter 

Work in the upcoming quarter will focus on analyzing data collected during the field research of the previous quarter (i.e. 
work will focus on Task 3). The research team collected a large amount of data from a variety of instruments during the 
load test. The research team will reduce and analyze these data and then use the results for interpretation and calibration 
of numerical models in the upcoming quarter. The model calibrations will be used to develop design recommendations to 
be implemented in the final report. 

 
Circumstances Affecting Project or Budget 

Currently, work on the project is underway and is being performed consistent with the research plan and project budget. 

 
Attach / Insert Gantt Chart and Other Project Documentation 

The Gantt chart from the research plan is included below. Currently the research team is working on Task 3 after 
completing the field research of Task 2 in the second quarter of 2014. The project is on schedule, consistent with the 
Gantt chart. 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$99,999.00 $18,071.00 $44,748.00 45% 60% 
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